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Tri-Party Agreement &

February 20, 1997
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_THIRTY- DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Sfart _
Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution
process of the Hanford Federal Facility Agreement and Consent Order. The end
of the initial thirty (30) day periodggurjng. h&gh the Project Managers seek
resolution of the dispute is extended \days. This extends the end of
that period from February 20, 1997 to February 28, 1997. -
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James E. Rasmussen Michael A. Wilson

Director, Environmental Assurance, Manager, Nuclear Waste Program
Permits and Policy Division State of Washington

U.S. Department of Energy Department of Ecology

Richland Operations Office

cc: L. D. Arnold, FOH
J. M. Clark, DOE
S. L. Bahl, Ecology
B. G. Erlandson, LMHC . .
€. C. Haass, DoE -
N. T. Hepner, Ecology
D. E. Jackson, DOE
J. E. Kinzer, DOE
D. J. Washenfelder, FDH
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
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